
 

VILLAGE OF KEY BISCAYNE 
88 WEST MCINTYRE STREET 
KEY BISCAYNE, FL 33149 

  
CRANDON BOULEVARD IMPLEMENTATION COMMITTEE 

 

TUESDAY, MARCH 4, 2008   8:30 A.M. 
 

VILLAGE MANAGER’S CONFERENCE ROOM 

SECOND FLOOR OF VILLAGE HALL 
  

AGENDA 
  
1.   Attendance 

2.   Approval of Minutes:  February 5, 2008 
3.   Status Reports 
        a.    Crandon Boulevard Project Substantial Completion 

        b.    Crandon Boulevard Project Punch List 
        c.    Ribbon Cutting/Event to celebrate completion of the CBMP 

i.  Potential Dates and Invitees 

ii. Logistics and Budget  
        d.    APPB Bedia Project progress update 
4.   Scope of Public Safety/Outreach Project 

5.   Public comment 
6.   Next Meeting Date:  
        a.   Agenda Items Recommended by Committee 

7.   Adjournment 
  

Minutes: February 5, 2008 
1.   The meeting was called to order at 8:35 a.m. 
2.   Attendance was recorded by the Chair: Henny Gröschel-Becker, Karen Llorente, 

Shayna Varkas, Andrew Lemke, Councilmember Steve Liedman, Ramon Castella (C3TS), 
Paul Abbott (SMG), Officer Luis Baez (KBPD), Kathye Susnjer (KBCC), Kelly Josephsen 
(Islander News) 

3.   The minutes of the June 6, 2007 meeting were approved. 
4.   The Committee discussed the following subjects:  The placement of new newspaper 
racks and how to get vendors to use them; requires Council ordinance. Overview of 

final stages of Phase 3 work was given, along with overview of performance bonds for 
some landscape elements and street pole/mast arm painting. Substantial completion is 
expected week of Feb. 11-15, 2008 followed by 60 days to wrap up punch list. 

Estimated start date for Bedia Project terrazzo installation is mid-February. Work 
required before and after art installation at the five Phase 3 locations was discussed. A 
motion to develop a public safety campaign to educate residents about traffic safety, 



speed limits, and other CBMP elements was made by Henny Gröschel-Becker, seconded 
by Andrew Lemke, and approved unanimously. A ribbon-cutting ceremony to celebrate 

the successful completion of the Crandon Project was endorsed with date, time, 
location and list of invitees, including dignitaries, to be confirmed by the next meeting. 
Meeting adjourned at 9:20 a.m. 

  
5.  Respectfully Submitted 
     Henny Gröschel-Becker, CBMPIC Chair 

     (in the place of Jud Kurlancheek, AICP, Director 
     Building, Zoning, and Planning Department) 

 
 


